

ROADS & MARITIME SERVICES FORWARD WORK PLAN ROADMAP RMS320

PRESENTATION 01

21 AUGUST 2014



Website
www.rms.nsw.gov.au

Email
contactus@rms.nsw.gov.au

Mail
Customer feedback
Roads and Maritime
Locked Bag 928
North Sydney NSW 2059

August 2014
RMS 14.263 v2

Forward Work Plan for Major Projects

BACK

FRONT

COVER – A5 PORTRAIT (WHEN FOLDED)



INSIDE SPREAD – A4 LANDSCAPE (FIRST FOLD OPENED)

Forward Work Plan for Major Projects

	\$	Project	Delivery Type	2014	2015	2016	2017	2018	2019	
Hunter & North	●	Pacific Highway, Woolgoolga to Ballina	Various	[Construction]						
	●	New England Highway, Singleton Bypass ⁽¹⁾	TBA	[Construction]						
	●	Newcastle Bypass, Rankin Park to Jesmond	TBA	[Construction]						
	●	Summerland Way, additional Clarence River Crossing, Grafton	D&C	[Construction]						
	●	Pacific Motorway (M1) extension to Raymond Terrace ⁽²⁾	TBA	[Construction]						
	●	New England Highway, Bolivia Hill upgrade	CO	[Construction]						
	●	New England Highway, Scone Bypass	CO	[Construction]						
	●	New England Highway, Belford to Golden Highway duplication ⁽²⁾	TBA	[Construction]						
	●	Cormorant Road, Industrial Drive to Stockton Bridge (Tourle St Bridge)	CO	[Construction]						
	●	Pacific Motorway (M1)/Weakleys Drive intersection	CO	[Construction]						
	●	New England Highway, Maitland Roundabout upgrade	CO	[Construction]						
	●	Sportsmans Creek Bridge, Lawrence	CO	[Construction]						
	●	Bruxner Highway, Tabulam Bridge Over Clarence River	CO	[Construction]						
South & South West	●	Princes Highway, Nowra, replace Southbound Bridge over Shoalhaven River ⁽²⁾	TBA	[Construction]						
	●	Princes Highway, Berry to Bomaderry ⁽²⁾	CO	[Construction]						
	●	Queanbeyan Bypass, Ellerton Drive extension	CO	[Construction]						
	●	Princes Motorway, Mount Ousley interchange ⁽²⁾	TBA	[Construction]						
	●	Princes Motorway, Climbing Lanes Bulli Tops to Picton Road	CO	[Construction]						
	●	Princes Highway, Dignams Creek realignment ⁽²⁾	CO	[Construction]						
	●	Princes Highway, Burrill Lake bridge replacement	CO	[Construction]						
	●	Princes Highway, Terrell Creek realignment	CO	[Construction]						
	●	Bridge Duplication over Bemboka River at Morans Crossing	CO	[Construction]						
	●	Replace timber bridge Landsdowne Bridge, Goulburn	CO	[Construction]						
	●	Newell Highway, Grong Grong realignment	CO	[Construction]						
	Central Coast	●	Pacific Highway and Manns Road from Parsons Road Lisarow to Narara Creek Road ⁽²⁾	CO	[Construction]					
		●	Pacific Motorway (M1) widening, Wyong Road to Doyalson Link	CO	[Construction]					
●		Pacific Motorway (M1) widening, Kariong to Somersby	CO	[Construction]						
●		Pacific Highway, Wyong Road intersection upgrade	CO	[Construction]						
●		Wyong Road, Enterprise Drive intersection upgrade	CO	[Construction]						
●		Wyong Road, Mingara Drive to Tumby Road upgrade	CO	[Construction]						
Sydney & Blue Mountains		●	Northern Beaches Hospital – roadworks	D&C	[Construction]					
	●	Campbelltown Road, Camden Valley Way to Denham Court Road ⁽²⁾	CO	[Construction]						
	●	Narellan Road, Hume Motorway to Camden Valley Way	CO	[Construction]						
	●	Mona Vale Road, Manor Road to Foley Street ⁽²⁾	TBA	[Construction]						
	●	Mona Vale Road, McCarrs Creek Road to Powder Works Road ⁽²⁾	TBA	[Construction]						
	●	Westconnex enabling works, Airport East	TBA	[Construction]						
	●	Memorial Avenue, Old Windsor Road to Windsor Road ⁽²⁾	CO	[Construction]						
	●	Jane Street extension, Penrith	CO	[Construction]						
	●	Prospect Highway (Blacktown Road), Reservoir Road to St Martins Crescent, widening ⁽²⁾	CO	[Construction]						
	●	Great Western Highway, Mount Victoria Village safety upgrade	CO	[Construction]						
	●	Nepean River Green Bridge	CO	[Construction]						
	●	Showground Road, Old Northern Road to Carrington Road	CO	[Construction]						
	Sydney roads to support Airport at Badgery's Creek	●	Bringelly Road, Camden Valley Way to King Street	CO	[Construction]					
●		Bringelly Road, King Street to The Northern Road	CO	[Construction]						
●		The Northern Road, Stage 2, Peter Brock Drive to Mersey Road	CO	[Construction]						
●		The Northern Road, Stage 3, Elizabeth Drive to M4 ⁽¹⁾	TBA	[Construction]						
●		The Northern Road, Stage 4, Mersey Road to Elizabeth Drive ⁽¹⁾	TBA	[Construction]						
●		Western Sydney Airport Motorway – M7 to The Northern Road ⁽¹⁾	TBA	[Construction]						
●		The Northern Road, Stage 1, Camden Valley Way to Peter Brock Drive	CO	[Construction]						

Notes

- ⁽¹⁾ Design and construction timing to be confirmed, ⁽²⁾ Construction timing to be confirmed
- Some projects are subject to new Federal/State funding agreements, new State infrastructure funding programs, planning approval, confirmation of Federal funding and/or completion of detailed design and land acquisition. The information provided is subject to change.
- Commuter wharf upgrades not shown as currently funded works are all contractually committed.
- Work currently underway or where contracts are already committed are not included in this plan.

Legend

Estimated Project Value	● Over \$150M	● \$50M – \$150M	● Up to \$50M
Package Type	■ Options Study	■ Design and/or EIA	■ Construction
Delivery Type	CO Construct Only	D&C Design & Construct	

TABLE – A3 LANDSCAPE (SECOND FOLD OPENED)